
Print Date:  8/18/2008 Summary Sheet
Real Property Administration

 Budget Development Worksheet Package 
Complete this Form and Budget Development Worksheets as Required

August 2008

Department:

Project Name:

Project Location: Knoxville, Tennessee County: Knox

Name: Joe Planner

Date: July 31, 2008 Thursday

Total of Worksheets: $  33,853,839   current fiscal year
Year Construction Bids: 2012

Inflation Increase 10.00%
Total with Inflation $  37,239,300   rounded up

Confidence Factor: 86.9%
Budget Development Worksheets attached:

● Capital Outlay Project Worksheet
● Site Details Worksheet
● Movable Equipment Worksheet
● Furniture Worksheet
● Telecom Worksheet

Note:
Higher site development costs may result due to the following:

(Please refer to the Site Details worksheet)

Capital Outlay Project: Construction Costs:
Building Construction  24,747,250$                   27,221,975$              

Site and Utilities  2,599,543$                     2,859,498$                
Built-In Equipment  742,418$                        816,659$                   

Bid Target  28,089,211$                   30,898,132$              
Contingency  5% 5%

MACC: 29,493,671$               32,443,039$              

Movable Equipment Costs
Movable Equipment Subtotal  2,474,725$                     2,722,198$                

Furniture Subtotal  1,860,442$                     2,046,487$                
Movable Equipment Total: 4,335,167$                 4,768,684$                

Special Consultant Fees  25,000$                      
Land Acquisition  1,070,000$                 

OIR Telecom Costs for Infrastructure  321,500$                        353,650$                   
OIR Telecom Costs for User Equipment  372,850$                        410,135$                   

Total Telecom for Operational Budget  694,350$                    763,785$                   

     Select anticipated fiscal year of project. 2010-2011

(Additional departmental costs not included within the project.)

Finance and Administrtion

New State Office Building

Additional Earthwork and Infrastructure Needs, Site Environmental Issues, and 
Demolition Issues.

Capital Outlay Project:

Summary of Budget Development Worksheets   Costs plus         
10% Inflation

Operational Budget Costs

Attach Budget Development Worksheets to each
 hard copy DB-70 Form submitted to F&A Budget.

Summary
Sheet



Print Date:  8/18/2008 Capital Outlay Project
Budget Development Worksheet

Complete this Form

August 2008

Department: Finance and Administrtion
Project Name: New State Office Building

Project Location: Knoxville, Tennessee County: Knox

NUMBER
CONSTR.  

TOTAL
ESTIMATED 

AMOUNT
ESTIMATE    
PROVIDER

FRF Facility  N Department Staff

OFFICE PERSONNEL BASIS FOR FACILITY  Net Gross SqFt $ 700 / SqFt
Number of Personnel   

TYPE OF USE BASIS FOR FACILITY  
Type of use   Technology

Net Square Feet Needed   26,000 35,100       24,570,000$   Architect / Engineer

OTHER  BASIS  FOR  FACILITY   
Estimated Building Net Square Feet   

Restrict Number of Stories   5 RPA Staff

Tele-Communications Installations Needed   Y
Telecom Building Infrastructure Construction   177,250$           from telecom wksheet

Construction Subtotal   24,747,250$      
Built-in Equipment Need   Common  (customary to normal construction)

Built-In Equipment Percentage   3.0% 742,418$           Architect / Engineer

Site and Utilities   2,587,043$        from site wksheet
Site Construction for Telecom   12,500$             from telecom wksheet

Site and Utilities Subtotal   2,599,543$        

Subtotal   28,089,211$      
Contingency Percentage   5.00% 1,404,461$        Department Staff

Worksheet Subtotal with Contingency   29,493,671$      

Commissioning Services   Y 1.5% 442,405$           Department Staff
Sustainability Design and LEED   8.5% 2,506,962$        Department Staff

Moveable Equipment Cost   2,474,725$        from mov equip wksheet
 Furniture Cost   1,860,442$        from furniture wksheet

Moveable Equipment Subtotal   4,335,167$        

Special Consultant Required  Y 25,000$             RPA Staff
Type of Consultant Services  

Capital Outlay Worksheet Total   33,853,839$      

Item

OTHER FACILITY TYPE  
Description

Unit Cost 
Basis

Unit Area 
Basis (Net)

Number 
Units

Required 
Net SqFt

Component 
Summary Cost

ESTIMATE    
PROVIDER

a spaces 560$           1,500        1 1,500         1,134,000$        Architect / Engineer
b 150$           2,500        1 2,500         506,250$           Architect / Engineer
c 200$           3,560        1 3,560         961,200$           Architect / Engineer
d 185$           4,242        1 4,242         1,059,440$        Architect / Engineer
e
f
g

Convert "Net" to "Gross" Area  Y     error 'Other Facility Type' not selected or used
"Other Facility Type" Subtotals  

Architectural Programming

CAPITAL  OUTLAY  PROJECTS                        
FACILITY  DEVELOPMENT  COMPONENTS

Advanced Certification

  non-FRF building

Attach Budget Development Worksheets to each
 hard copy DB-70 Form submitted to F&A Budget.

    Capital Outlay
Project



Print Date:  8/18/2008 Site Details
Budget Development Worksheet

Complete this Form

August 2008

Department: Finance and Administrtion
Project Name: New State Office Building

Project Location: Knoxville, Tennessee County: Knox

SITE  DEVELOPMENT               COMPONENTS NUMBER
CONSTR  
TOTAL

ESTIMATED 
COST

ESTIMATE 
PROVIDER

PAVEMENT and PARKING
Employee Parking   300                     24,333        SqYds Architect

State Vehicles Parking   20                       1,622          SqYds Department Staff
Reserved Client-Visitor Spaces   50                       4,056          SqYds Department Staff

Service or Delivery Vehicle Spaces   2                         167             SqYds Department Staff
Tractor Trailer, Bus or other Parking   1                         83               SqYds Department Staff

Additional Paving and Access Drives   3,770          SqYds
Total Paved Area   34,031        SqYds $1,256,915

SITE DEVELOPMENT
Project Site identified   Y Engineer

Total Required Site acres   12.50 Acres  Engineer
Utilities Services Required   Y 5,000$             Engineer

Stormwater Detention facility   Approx pond size: 336' x 84' or  5.2% of site 50,336$           
Percent of impervious (paving & building)    63% of site. MS4 operator required 12,584$           

General Site Clearing and Earthwork   125,000$         
Site Utilities and Infrastructure   56,250$           

SITE FACTORS
Extend utilities to site   Y 250 LinFt  16,000$           RPA Staff

Extend road access to site   LinFt  
Site lacks sufficient land for parking   

Subsurface Rock impact on earthwork     moderate to high amount of subsurface rock 62,500$           50% added
General site terrain and slope conditions    68,750$            55% added

site will require some retaining walls, also increased erosion control thru construction
Site Cut and Fill requires added earthwork   Y 11.5 Acres 445,280$         Engineer
Requires soils stabilization or structural fill   CuYds

Site lacks sufficient Contractor staging area   
Requires roadway or intersection improvements   Y 900 SqYds 36,688$           Engineer

LAND
Land acquisition required   Y 8.50 Acres  RPA Staff

Land Cost per Acre   120,000$             RPA Staff
Land Purchase Price   1,020,000$      Real Estate Staff

Land Transaction Fees required   Y 50,000$        rounded Real Estate Staff
Potential impact on adjacent properties   

LANDSCAPING
Topsoil requirement   Y 3.00 Acres  7,500$             RPA Staff

Site seeding   Y 5.00 Acres  11,550$           RPA Staff
Building landscaping / planting beds   Y 0.50 Acres  2,250$             RPA Staff

Shrubs & trees   Y 0.50 Acres  1,080$             RPA Staff
Irrigation system   Y 0.50 Acres  12,000$           RPA Staff

Site fencing   LinFt  
Site signage   Y 10   Units 700$                Architect
Site lighting   Y 20   Units 8,000$             Architect

Parking Lot Illumination   Y 6   Units 6,000$             Engineer
ENVIRONMENTAL

Site requires Phase 1 assessment   Y 7,000$             RPA Staff
Site requires remediation of hazardous materials   Y 2.125 Acres  212,500$         RPA Staff
Site contains structures requiring hazmat survey   Y 12,580 SqFt 25,160$           RPA Staff

DEMOLITION
Square feet of existing structure   12,580 SqFt   151,000$         Department Staff

Existing paving area to be removed   500 SqYds 4,000$             Department Staff
Underground utilities to be removed   250 LinFt  3,000$             Department Staff

Site and Utilities Worksheet Total   2,587,043$    

Utility Impact fees:

Steep slopes

Attach Budget Development Worksheets to each
 hard copy DB-70 Form submitted to F&A Budget.

Site
Worksheet



Print Date:  8/18/2008 Movable  Equipment
Budget  Development Worksheet

Complete this Form

August 2008

Department:
Finance and Administrtion

Project Name:
New State Office Building

Project Location:
Knoxville, Tennessee

Project County:
Knox

Item
MOVABLE EQUIPMENT                         

EQUIPMENT ITEM OR GROUP DESCRIPTION LIST QUANT. UNIT COST

Equip. 
Life 

(Years) ESTIMATED AMOUNT
ESTIMATE 
PROVIDER

BK
UP

a
b
c
d
e
f
g
h
I
j
k
l

m
n Attached List Total:    

Movable Equipment Subtotal  
Movable Equipment Need   Intensive  (complex & equip dependant facility) RPA Staff

Movable Equipment Percentage   10.0% 2,474,725$                    

Movable Equipment Worksheet Subtotal 2,474,725$                    

to Capital Outlay wksheet

Attach Budget Development Worksheets to each
 hard copy DB-70 Form submitted to F&A Budget.

Movable
Equipment



Print Date:  8/22/2008 Furnishing Items
Budget Development Worksheet

Complete this Form

August 2008

Department: Finance and Administrtion
Project Name: New State Office Building

Project Location: Knoxville, Tennessee
Project County: Knox

Include Furniture If Applicable

OFFICE FURNITURE ITEMS
QUANT

Equip. 
Life 

(Years)

ESTIMATED 
AMOUNT

ESTIMATE 
PROVIDER

New Offices and Landscape Stations   20
Additional Offices and Landscape Stations   305 20 915,000$        Dept. Administration

Office Furniture Subtotal 915,000$     

Item
ADDITIONAL  FURNITURE     

ITEMS
Select   

or  Enter UNIT COST QUANT

Equip. 
Life 

(Years)

ESTIMATED 
AMOUNT

ESTIMATE 
PROVIDER

BK
UP

 Reception Area Groupings  Large 7,600$       5 10 38,000$          RPA Staff
Reception Area Groupings  Small 2,400$      11 10 26,400$         RPA Staff

Conference Rooms  30 8,190$       5 10 40,950$          Department Staff
Conference Rooms  8 1,960$       5 10 9,800$            RPA Staff
Conference Rooms  

Staff  Work / Meeting Area   4 980$          8 10 7,840$            RPA Staff
Work tables  2 520$          8 10 4,160$            RPA Staff

Training Chairs with Tables  30 7,280$       1 10 7,280$            RPA Staff
Break Rooms / Areas  16 2,760$       1 10 2,760$            RPA Staff

Customer Waiting Areas  40 8,010$       1 10 8,010$            RPA Staff
Lateral File Units  460$          153 10 70,380$          

a 150$          20 10 3,000$            Department Staff
b 380$          32 10 12,160$          Department Staff
c 3,500$       1 15 3,500$            Interior Design Staff
d
e
f
g
h
I 
j

k 5,678$       10 5,678$            Department Staff Y

Additional Furniture Subtotal 163,860$        

Furniture Worksheet Subtotal  1,078,860$     

Interior Design Services Fees
Programming Space Use  221,203$       

Blocking / Stacking Planning  110,601$        
Program Drawings  184,335$        

Procurement Process  73,734$          
Installation Drawings  73,734$          

Move Coordination  73,734$          
Interior Design Services Subtotal  737,342$       

RPA Interiors Consulting Fee  44,241$          RPA Interiors Coordination

Interior Design Services Total  781,582$       

Furniture Worksheet Total  1,860,442$    

Attached List Total:  

table lamps
bookshelves
File Room Shelving system

Furniture
Worksheet

Attach Budget Development Worksheets to each
 hard copy DB-70 Form submitted to F&A Budget.



Print Date:  8/22/2008 Telecommunications 
Budget Development Worksheet

Complete this Form

August 2008

Department:  Finance and Administrtion
Project Name:  New State Office Building

Telecom Staff Sign-off                    Date Project Location:  Knoxville, Tennessee
Project County: Knox

Item

SITE  CONSTRUCTION  FOR        
TELECOMMUNICATIONS   QUANT UNIT COST

Equip. 
Life 

(Years)
ESTIMATED 

AMOUNT ESTIMATE PROVIDER
Multiple Building Interconnect Required   

Site Trenching and Conduit (LinFt)   
Enter Trenching & Conduit (LinFt)   250 50$             20 12,500$       Engineer

Tunneling / Saw Cutting (LinFt)   
a

Site Construction for Telecom: Subtotal  12,500$        to Site & Utilities

Site Telecom Cabling & Installation (LinFt)  250 70$             20 17,500$       
Site OIR Telecom Cost: Subtotal  17,500$        Telecom: to Oper Budget

Item

 BUILDING  INFRASTRUCTURE  FOR 
TELECOMMUNICATIONS QUANT UNIT COST

Equip. 
Life 

(Years)
ESTIMATED 

AMOUNT ESTIMATE PROVIDER
Number of Stories   5  (Number of stories restricted)

Telecom Closets   7 2,500$        20 17,500$       
Infrastructure and Riser Conduit (LinFt)   150 45$             20 6,750$         

Cabling Racks & Trayrun (LinFt)   1,700 90$             20 153,000$     
a

Building Infrastructure Construction for Telecom: Subtotal  177,250$   to Building Constr.

Rack Equip & Telecom Closet Installation  7 22,000$      20 154,000$     
Infrastructure Riser Cabling (LinFt)  150 150$           20 22,500$       

Infrastructure Cabling & Installation (LinFt)  1,700 75$             20 127,500$     
Building Infrastructure OIR Telecom Cost: Subtotal  304,000$      Telecom: to Oper Budget

Item
 PERSONNEL STATION            

AND  SPECIAL EQUIPMENT QUANT UNIT COST

Equip. 
Life 

(Years)
ESTIMATED 

AMOUNT ESTIMATE PROVIDER
Number of Voice & Data stations  

Enter number of Voice & Data stations  305 (Number of Personnel) Department Staff
Voice & Data dual-line cabling and drops  335 260$           10 87,100$       

Triple-line cabling and drops Required  400$           10
Additional voice & data locations  160$           10

Voice handsets  335 450$           10 150,750$     
AV1 Enhanced AV Pkg  2 40,000$      5 80,000$       Department Staff
AV2 High End AV Pkg  1 55,000$      5 55,000$       Department Staff
AV3
AV4

a
b

Personnel & Special Telecom Equipment Subtotal  372,850$      Telecom: to Oper Budget

OIR Telecom Equip & Install Total  694,350$     Total for Operation Budget

Enhanced AV Pkg  : Enhanced Ceiling Mount Projector, 6 x 8 electric drop screen
High End AV Pkg  : Multi-funct Ceiling Mount Projector, 10 x 10 electric drop screen

 Selected Audio Visual System Packages

Telecom
Worksheet

Attach Budget Development Worksheets to each
 hard copy DB-70 Form submitted to F&A Budget




